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Current as of 7/6/00
Low Temperature Microgravity Physics Experiments Project

POP 2000 In Guide
PROJECT MAJOR MILESTONES AND REVIEWS

(One Facility, Single Flight Dewar with Two Instrument Inserts)
Project Major Milestones & Reviews Month Year

Facility/Probe CoDR

Science Facility/Probe CoDR

M1 Instrument SCRs

Facility RDR

SRR

M1 Instrument RDRs

M2 SCRs

Probe CDR

M1 Instrument PDR

Facility PDR

M1 System PDR

M1 Probe Delivery

M1 Instrument CDR

Facility CDR

M1 System CDR

M1ISPs Delivery

M1 Instrument Delivery

Facility Delivery

I&T Readiness Review

Payload Readiness Review

System Test & Calibration Complete

Pre-Ship Review (PSR)

System Acceptance Review (SAR)

Ship to Launch Site

Flight Readiness Review

Launch

Operations

Final Report

M1 Return

M2 Launch

M2 Return

M3 Launch

11/98

12/98

12/98

9/99

Canceled

12/99

2/00

11/00

11/00

10/00

1/01

6/01

11/01

10/01

12/01

1/03

8/03

8/03

9/03

6/04

10/04

10/04

10/04

10/04

4/05

4/05

4/05 – 10/05

10/06

11/05

2/07

9/07

12/08
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Project Major Milestones & Reviews Month Year

M2 Instrument SCRs

M2 Instrument RDRs

M2 Instrument PDR

M1 Instrument CDR

M2 Probe Delivery

M2 ISPs Delivery

M2 Instrument Delivery

M2 Facility Delivery

M2 I&T Readiness Review

M2 Launch

Operations

M3 Instrument SCRs

M3 Instrument RDRs

M3 I&T Readiness Review

M2 Return

M3 Launch

2/00

3/03

10/05

10/05

11/05

2/07

2/07-8/07

2/03

2/04

7/07

9/07

12/08


